CONTRACT NO. 83862

AP TOTAL | SHEET

EefeP SECTION CouNTY | JOTAL [SHEE
361 06-00214-03~-BR  KANE 52 29
STA. TO STA.

FED. ROAD DIST, NO. 1 |[LLINOLS| FED. AID PROJECT

NORTH ARM OF
BREWSTER CREEK

STORM WATER POLLUTION PREVENTION PLAN -
CONSTRUCTION STAGING

PRE-STAGE I:

INSTALL TEMPORARY FENCE, PERIMETER EROSION BARRIER, ROLLED EXCELSIOR,
INLET AND PIPE PROTECTION AT EXISTING CULVERTS, REMOVE GRAVEL AREAS,
PLACE TOPSOIL AND TEMPORARY SEEDING AS SHOWN ON THE PLANS. BEGIN THE
REMOVAL OF TREES, BUILDINGS AND OTHER STRUCTURES. (SITE CLEARING WILL BE
COMPLETED DURING STAGES I TO IV.)

GENERAL SEQUENCE OF WORK STAGE | TO IV:

1-SITE CLEARING

2-CONSTRUCTION OF PUMPING BASINS AND SUMP PITS

3-COMPLETE EARTH WORK AND STORM SEWER INSTALLATION, CONSTRUCT THE
PERMANENT SOIL EROSION AND SEDIMENT CONTROL ITEMS.

GRAVITY STORM SEWER OUTLETS SHALL BE BLOCKED UNTIL PERMANENT SOILS
STABILIZATION HAS OCCURRED.

4-COMPLETE PERMANENT OR TEMPORARY SOIL STABILIZATION

5-REMOVE TEMPORARY SOIL EROSION AND SEDIMENT CONTROL ITEMS AND PUMPING
BASINS AND SUMP PITS )

BREWSTER CREEK

STAGE!: —/
COMPLETE WORK FOR THE CONSTRUCTION OF DETENTION POND 4 AND NEW STERNS MAJOR PROJECT OUTFALL
ROAD BETWEEN THE FOX RIVER AND THE NORTH ARM OF BREWSTER CREEK.

STAGE II:

200

200 0
COMPLETE WORK FOR THE CONSTRUCTION OF DETENTION PONDS 1, 2 AND 3. BEGIN =

EARTHWORK FOR NEW STERNS ROAD BETWEEN THE NORTH ARM OF BREWSTER
CREEK AND IL ROUTE 25.

SCALE IN FEET

STAGE Ill:

CHRISTOPHER B. BURKE ENGINEERING, LTD.
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[=]

©

H COMPLETE WORK FOR THE CONSTRUCTION OF DETENTION POND 5, COMPENSATORY
2 STORAGE/ WETLAND MITIGATION AREAS 4 AND 5 AND NEW STERNS ROAD BETWEEN
g THE NORTH ARM OF BREWSTER CREEK AND L ROUTE 25,

£8¢g

B=3 STAGE IV:

I88

S5c COMPLETE WORK FOR THE CONSTRUCTION OF THE COMPENSATORY STORAGE
g&2 AWETLAND MITIGATION AREAS 1, 2 AND 3.

oo

NOTES FOR CONSTRUCTION STAGING:

THE CONTRACTOR WILL BE PERMITTED TO BORROW AND/OR STOCKPILE IN AREAS
OUTSIDE OF THE CURRENT STAGE OF CONSTRUCTION PROVIDED SOIL EROSION AND
SEDIMENT CONTROL MEASURES ARE PROVIDED AT THE BORROW OR STOCKPILE
SITE. THE CONTRACTOR'S SOIL EROSION AND SEDIMENT CONTROL PLAN MUST BE
APPROVED PRIOR TO WORK BEGINNING AT THE BORROW OR STOCKPILE SITE.

PUMPING BASINS SHALL BE CONSTRUCTED PRIOR TO BEGINNING CONSTRUCTION OF
EACH DETENTION POND OR COMPENSATORY STORAGE/ WETLAND MITIGATION
AREAS. THE BASIN SHALL NOT BE REMOVED UNTIL THE SOIL HAS BEEN STABILIZED.
ALL WATER SHALL BE PUMPED DIRECTLY INTO A PUMPING BASIN FROM A SUMP
LOCATED WITHIN THE WORK ZONE.

THE SOIL IN THE DOWNSTREAM DETENTION PONDS, COMPENSATORY STORAGE/
WETLAND MITIGATION AREAS SHALL BE EITHER PERMANENTLY OR TEMPORARILY
STABILIZED PRIOR TO STARTING ANY UPSTREAM CONSTRUCTION. THE TYPE OF
STABILIZATION REQUIRED WILL BE BASED ON THE PLANTING SEASON FOR THE
PERMANENT STABILIZATION METHOD SHOWN ON THE LANDSCAPING PLANS AND THE
TIME OF YEAR WORK HAS BEEN COMPLETED. THE TYPE OF STABILIZATION WILL BE
APPROVED BY THE ENGINEER PRIOR TO CONSTRUCTION.

TEMPORARY SOIL STABILIZATION METHODS:

TEMPORARY EROSION CONTROL BLANKET
TEMPORARY EROSION CONTROL. SEEDING WITH MULCH, METHOD 2

REVISIONS ILLINOIS DEPARTMENT OF TRANSPORTATION

NAME DATE
STORM WATER POLLUTION

PREVENTION PLAN
CONSTRUCTION STAGING
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= 9/13/2006
= N\kane:

PLOT SCALE = 288"

= $USERS

= 200
SCALE: "’E;; t = 200 DRAWN BY RCB

DATE $/13/2008 CHECKED BY MEK

PLOT DATE
FILE NAME
USER NAME




